


# Stormwater improvements

## DEAR Resident,

The City of Cayce would like to thank you for your patience and continued support of this very important stormwater drainage project. Phase I, on Blake Drive has been completed. Phase II, on Delisseline will be completed by January 13th. Phase III, on Axtell Dr. will begin January 16 and will take less than 5 months.

- Please see map on the right for the detour route once Axtell Dr. is closed in January.
- The planned detour approved by SCDOT includes driving past Axtell Dr. to State Street and returning to Axtell Dr. via Indigo Avenue.



\*US Hwy 321 and US Hwy 21 are also known as Knox Abbott Drive\*

## Community Questions:

1. What is taking so long? The contractor hit an exorbitant amount of rock (Blue Granite) that had to be excavated for the installation of the headwalls. The contractor also experienced 45 days of inclement weather throughout Phase II.
2. Phase III (Axtell Rd.) has a completion date in the month of May. Why will it take this long? The contractor and project manager (AEC) scheduled additional time for potential delays such as rock and inclement weather. Phase III does not require the same extent of excavation and therefore expected to be completed much sooner.
3. What if I have additional questions? Please email Jim Crosland, Project Manager for the City of Cayce, at [jcrosland@caycesc.gov](mailto:jcrosland@caycesc.gov).